COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2010

ESTI MATE SUMVARY 17: 01: 33
CONTI D: C17738A ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17738A-BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 8.5 DAYS TI VE ALLOW 120 WORK DAYS
SH 50 CERRO SLI DE REPAI R PERCENT TI ME: 7.08 ORI G TI ME ALLOW 120 WORK DAYS
PRQJIECT NO NHO50A- 013
SH 50 CERRO SLI DE REPAI R
NAVE OF ROAD: 050A
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTCR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 10/ 29/ 2010 DATE TI ME STARTED 10/ 13/2010
205 Tunnel Drive DATE LET 09/ 16/ 2010 DATE WORK BEGAN 10/ 13/ 2010
DATE AWARDED 09/ 27/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2010 DATE ACCEPTED
CANON C TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 10/ 13/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,264, 552. 45 PARTI Cl PATI NG $ 52, 653. 62 $ 52, 653. 62
AWARD PROJECT AM: $ 3,919, 895. 31 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 1. 23% TOTAL EARNI NGS 52, 653. 62 52, 653. 62
FUNDS AVAI LABLE: $  4,211,898.83 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 52, 653. 62 52, 653. 62
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,579.61 -1,579. 61
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 51, 074.01 51, 074.01
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 51,074.01 51, 074.01
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 51, 074.01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0005 201-00000 CLEARI NG AND GRUBBI NG 0. 340 0. 000
LS 0. 340 2,493. 82
7, 334. 75000 0. 340 2,493. 82
0010 202-00090 REMOVAL COF DELI NEATOR 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 312. 000 0. 000
SY 312. 000 979. 68
3. 14000 312. 000 979. 68
0020 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 1. 000 4, 085. 28
4, 085. 28000 1. 000 4,085. 28
0025 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 123. 000 0. 000
CcY 0. 000 0.00
9. 91000 0. 000 0. 00
0030 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00
20. 03000 0. 000 0.00
0035 203-01100 PROCF ROLLI NG 13. 000 0. 000
HOUR 0. 000 0. 00
65. 62000 0. 000 0. 00
0040 203-01500 BLADI NG 8. 000 0. 000
HOUR 0. 000 0. 00
131. 70000 0. 000 0. 00
0045 203-01515 BACKHCE ( LANDSCAPI NG 8. 000 0. 000
HOUR 0. 000 0. 00
145. 35000 0. 000 0. 00
0050 203-01551 DQZI NG ( HEAVY) 27.000 0. 000
HOUR 0. 000 0. 00
213. 49000 0. 000 0. 00
0055 203-01555 DQZI NG ( LANDSCAPI NG 8. 000 0. 000
HOUR 0. 000 0.00

117. 08000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0060 203-01582 TRUCK ( DUMP) 10. 000 0. 000
HOUR 0. 000 0. 00
78. 40000 0. 000 0. 00
0065 203-01590 FRONT END LOADER ( RUBBER TI RE) 8. 000 0. 000
HOUR 0. 000 0. 00
129. 37000 0. 000 0. 00
0070 203-01594 COVBI NATI ON LOADER 6. 000 0. 000
HOUR 0. 000 0. 00
67. 53000 0. 000 0.00
0075 203-01597 POTHCOLI NG 3. 000 0. 000
HOUR 0. 000 0. 00
97. 81000 0. 000 0.00
0080 206-00000 STRUCTURE EXCAVATI ON 950. 000 0. 000
cY 950. 000 6, 099. 00
6. 42000 950. 000 6, 099. 00
0085 206-00050 STRUCTURE BACKFI LL ( SPECI AL) 200. 000 0. 000
CcY 0. 000 0. 00
29. 57000 0. 000 0. 00
0090 206-00100 STRUCTURE BACKFI LL (CLASS 1) 875. 000 0. 000
CcY 0. 000 0. 00
39. 52000 0. 000 0. 00
0095 208-00002 ERCSI ON LOG (12 | NCH) 280. 000 0. 000
LF 0. 000 0. 00
3. 37000 0. 000 0. 00
0100 208-00011 ERCSI ON BALES (VWEED FREE) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0. 00
0105 208-00020 SI LT FENCE 300. 000 0. 000
LF 235. 000 188. 00
0. 80000 235. 000 188. 00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00

462. 46000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO. 0001 17:01: 33

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY, MM 104.3, NMSE WALL, M CROPI LE 6"
0115 208-00070  VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0.00
909. 66000 0. 000 0. 00
0120 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 7.000 0. 000
HOUR 0. 000 0.00
77.57000 0. 000 0. 00
0125 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMVENT) 7.000 0. 000
HOUR 0. 000 0.00
121. 59000 0. 000 0. 00
0130 208-00205 ERCSI ON CONTROL SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0.00
50. 07000 0. 000 0. 00
0135 210-01140  RESET GUARDRAI L TYPE 4 160. 000 0. 000
LF 0. 000 0.00
13. 82000 0. 000 0. 00
0140 212-00006  SEEDI NG (NATI VE) 0.180 0. 000
ACRE 0. 000 0.00
561. 75000 0. 000 0. 00
0145 212-00032 SO L CONDI TI ONI NG 0.180 0. 000
ACRE 0. 000 0.00
1, 396. 50000 0. 000 0. 00
0150 213-00004  MJILCHI NG (VEED FREE STRAW 0.180 0. 000
ACRE 0. 000 0.00
2, 163. 00000 0. 000 0. 00
0155 213-00061  MJULCH TACKI FI ER 527. 000 0. 000
LB 0. 000 0.00
0. 48000 0. 000 0.00
0160 216-00039 SO L RETENTI ON BLANKET ( STRAW 599. 000 0. 000
sy 0. 000 0.00
1. 52000 0. 000 0. 00
0165 304-06007  AGGREGATE BASE COURSE (CLASS 6) 38. 000 0. 000
cy 0. 000 0.00
42.18000 0. 000 0.00



CONTI D: C17738A COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 5
PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PROJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CRCPILE 6"
0170 403-00721  HOT M X ASPHALT (PATCH NG (ASPHALT) 330. 000 .000
5% . 000 0.00
50. 40000 .000 0.00
0175 403-34701  HOT M X ASPHALT (GRADING SX) (75) 62. 000 .000
TON . 000 0.00
86. 10000 .000 0.00
0180 411-03352  ASPHALT CEMENT PERFCRVMANCE GRADE (PG 58- 28) 4.000 .000
TON . 000 0.00
656. 25000 .000 0.00
0185 411-10255  EMULSI FI ED ASPHALT (SLOW SETTI NG 45. 000 .000
GAL . 000 0.00
6. 30000 .000 0.00
0190 420-00300  GEOTEXTI LE ( REI NFORCEMENT) 3, 250. 000 .000
5% . 000 0.00
3.07000 .000 0.00
0195 503-01060 M CROPILE (6 | NCH) 2, 784. 000 .000
LF . 000 0.00
56. 01000 .000 0.00
0200 503-02000  VERI FI CATI ON TEST PILE 3.000 .000
EACH . 000 0.00
9, 975. 00000 .000 0.00
0205 601-03000  CONCRETE CLASS D 55. 000 .000
cy .000 0.00
278. 25000 .000 0.00
0210 601-40010  MASONRY WALL 1, 150. 000 .000
SF . 000 0.00
9. 89000 .000 0.00
0215 602-00000  REI NFORCI NG STEEL 10, 100. 000 .000
LB . 000 0.00
1. 00000 .000 0.00
0220 605-18000  STRIP DRAIN, HORI ZONTAL 110. 000 .000
LF . 000 0.00
2.35000 .000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0225 605-83500 GEOCCOWPCS| TE UNDERDRAI N 110. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0230 612-00002 DELI NEATOR (TYPE I 1) 2.000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00
0235 618-08900 GROUND ANCHOR 1, 380. 000 0. 000
LF 0. 000 0. 00
49. 35000 0. 000 0. 00
0240 618-09030 PERFORVANCE TEST 3. 000 0. 000
EACH 0. 000 0.00
8, 400. 00000 0. 000 0. 00
0245 625-00000 CONSTRUCTI ON' SURVEYI NG 0. 340 0. 000
LS 0. 000 0. 00
18, 911. 49000 0. 000 0.00
0250 626- 00000 MOBI LI ZATI ON 0. 340 0. 000
LS 0. 000 0. 00
265, 876. 02000 0. 000 0.00
0255 627-00005 EPOXY PAVEMENT MARKI NG 1. 000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0.00
0260 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 11. 000 0. 000
GAL 6. 000 220.50
36. 75000 6. 000 220.50
0265 630-00000 FLAGGE NG 333. 000 0. 000
HOUR 50. 000 955. 50
19. 11000 50. 000 955. 50
0270 630-00007 TRAFFI C CONTRCL | NSPECTI ON 7.000 0. 000
DAY 4.000 1, 378. 00
344. 50000 4.000 1, 378. 00
0275 630-00012 TRAFFI C CONTRCL MANAGEMENT 20. 000 0. 000
DAY 9. 000 4, 095. 00

455. 00000 9. 000 4, 095. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0280 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 27.000 0. 000
EACH 13. 500 283.50
21. 00000 13.500 283.50
0285 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 6. 000 0. 000
EACH 3. 000 63. 00
21. 00000 3. 000 63. 00
0290 630-80359 PORTABLE MESSAGE SI GN PANEL 47.000 0. 000
DAY 36. 000 2,106. 00
58. 50000 36. 000 2,106. 00
0295 630-80360 DRUM CHANNELI ZI NG DEVI CE 38. 000 0. 000
EACH 19. 000 399. 00
21. 00000 19. 000 399. 00
0300 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 0. 000
EACH 2.500 65. 63
26. 25000 2.500 65. 63
0305 630-80370 CONCRETE BARRI ER ( TEMPORARY) 500. 000 0. 000
LF 250. 000 8, 190. 00
32. 76000 250. 000 8, 190. 00
0310 630-80380 TRAFFI C CONE 34. 000 0. 000
EACH 0. 000 0. 00
2.63000 0. 000 0.00
0315 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0. 00
1, 298. 58000 0. 000 0. 00
0320 700-70010 F/ A M NOR CONTRACT REVI SI ONS 102, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A PARTNERI NG 1, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70016 F/ A FUEL COST ADJUSTMENT 3, 400. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY, MM 104.3, MSE WALL, M CROPILE 6"

0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 3, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 2,074.000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70028 F/ A ESB PROGRAM 1, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70595 F/ A DRB ON- DEMAND COW TTEE 1, 700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 0. 000
TYPE) ADDED BY MCR #1, QO #2
EACH 0. 500 850. 00
1, 700. 00000 0. 500 850. 00

CAT 0200 CURRENT AMI  $ 686, 881. 96 $ 32,451.91% 32,451.91
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"

0355 201-00000 CLEARI NG AND GRUBBI NG 0. 330 0. 000
LS 0. 000 0. 00
7, 334. 75000 0. 000 0.00
0360 202-00090 REMOVAL COF DELI NEATOR 6. 000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0.00
0365 202-00220 REMOVAL COF ASPHALT NAT 2,775.000 0. 000
SY 0. 000 0.00
3. 14000 0. 000 0. 00
0370 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 5, 263. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0.00
0375 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00

20. 03000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 9
PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PROJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0380 203-00850  EXPANDED PCLYSTYRENE FILL (COVPLETE I N PLACE) 12, 307. 000 .000
cy .000 0.00
56. 39000 .000 0.00
0385 203-01100 PROOF ROLLING 13. 000 .000
HOUR . 000 0.00
65. 62000 .000 0.00
0390 203-01500  BLADI NG 8. 000 .000
HOUR . 000 0.00
131. 70000 .000 0.00
0395 203-01515  BACKHCE (LANDSCAPI NG 8. 000 .000
HOUR . 000 0.00
145. 35000 .000 0.00
0400 203-01551  DQZI NG (HEAVY) 27.000 .000
HOUR . 000 0.00
213. 49000 .000 0.00
0405 203-01555  DQZI NG ( LANDSCAPI NG 8. 000 .000
HOUR . 000 0.00
117. 08000 .000 0.00
0410 203-01582  TRUCK (DUNVP) 10. 000 .000
HOUR . 000 0.00
78. 40000 .000 0.00
0415 203-01590  FRONT END LOADER (RUBBER Tl RE) 8. 000 .000
HOUR . 000 0.00
129. 37000 .000 0.00
0420 203-01594  COVBI NATI ON LOADER 6. 000 .000
HOUR . 000 0.00
67. 53000 .000 0.00
0425 203-01597  POTHOLI NG 3.000 .000
HOUR . 000 0.00
97. 81000 .000 0.00
0430 206-00000  STRUCTURE EXCAVATI ON 21, 744. 000 .000
cy .000 0.00
6. 42000 .000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0435 206- 00520 FI LTER MATERI AL ( CLASS B) 4,281. 000 . 000
(924 . 000 0. 00
36. 56000 . 000 0. 00
0440 208-00002 ERGCSI ON LOG (12 | NCH) 872. 000 . 000
LF . 000 0. 00
3. 37000 . 000 0. 00
0445 208-00011 ERCSI ON BALES (WEED FREE) 11. 000 . 000
EACH . 000 0. 00
15. 74000 . 000 0.00
0450 208-00020 SI LT FENCE 870. 000 . 000
LF . 000 0.00
0. 80000 . 000 0. 00
0455 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 . 000
EACH . 000 0. 00
462. 46000 . 000 0.00
0460 208-00070 VEH CLE TRACKI NG PAD 1. 000 . 000
EACH . 000 0. 00
909. 66000 . 000 0.00
0465 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 7.000 . 000
HOUR . 000 0. 00
77.57000 . 000 0. 00
0470 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 . 000
HOUR . 000 0. 00
121. 59000 . 000 0. 00
0475 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 . 000
HOUR . 000 0. 00
50. 07000 . 000 0. 00
0480 210-00810 RESET GRCUND SI GN 1. 000 . 000
EACH . 000 0. 00
163. 91000 . 000 0. 00
0485 210-01140 RESET GUARDRAI L TYPE 4 590. 000 . 000
LF . 000 0. 00
13. 82000 . 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 ROADVWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0490 212-00006 SEEDI NG ( NATI VE) 1.910 . 000
ACRE . 000 0. 00
561. 75000 . 000 0. 00
0495 212-00032 SO L CONDI TI ONI NG 1.910 . 000
ACRE . 000 0. 00
1, 396. 50000 . 000 0. 00
0500 213-00004 MULCH NG (WEED FREE STRAW 1.910 . 000
ACRE . 000 0. 00
2, 163. 00000 . 000 0. 00
0505 213-00061 MULCH TACKI FI ER 5, 723. 000 . 000
LB . 000 0. 00
0. 48000 . 000 0. 00
0510 216-00039 SO L RETENTI ON BLANKET ( STRAW 6, 298. 000 . 000
SY . 000 0. 00
1. 52000 . 000 0. 00
0515 304-01005 AGGREGATE BASE COURSE (CLASS 1) 2,219. 000 . 000
cY . 000 0. 00
25. 44000 . 000 0. 00
0520 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 462. 000 . 000
cY . 000 0. 00
42.18000 . 000 0. 00
0525 403-00721 HOT M X ASPHALT ( PATCHI NG (ASPHALT) 67. 000 . 000
SY . 000 0. 00
50. 40000 . 000 0. 00
0530 403-34701 HOT M X ASPHALT ( GRADI NG SX) (75) 763. 000 . 000
TON . 000 0. 00
86. 10000 . 000 0. 00
0535 411-03352 ASPHALT CEMENT PERFORVMANCE GRADE ( PG 58-28) 47. 000 . 000
TON . 000 0. 00
656. 25000 . 000 0. 00
0540 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 555. 000 . 000
GAL . 000 0. 00
6. 30000 . 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0545 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 43. 000 0. 000
SY 0. 000 0. 00
4.59000 0. 000 0. 00
0550 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 12, 772. 000 0. 000
SY 0. 000 0. 00
0. 99000 0. 000 0. 00
0555 506- 00050 SLOPE MATTRESS 22.000 0. 000
CcY 0. 000 0. 00
361. 53000 0. 000 0.00
0560 506-00100 RI PRAP ( GABI ONS) 8. 000 0. 000
CcY 0. 000 0. 00
312. 16000 0. 000 0.00
0565 601-03000 CONCRETE CLASS D 762. 000 0. 000
CcY 0. 000 0. 00
278. 25000 0. 000 0.00
0570 602-00000 REI NFORCI NG STEEL 30, 861. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0575 605- 00040 4 | NCH PERFORATED PI PE UNDERDRAI N 2,461. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0. 00
0580 606-01370 TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 466. 38000 0. 000 0. 00
0585 606- 02005 END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0590 612-00001 DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0. 00
0595 612-00002 DELI NEATOR (TYPE I 1) 6. 000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO. 0001 17:01: 33

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY, MV 104.8, EXP. POLY FILL, UNDERDRAI N 4"
0600 621-00450  DETOUR PAVEMENT 2, 775. 000 . 000
sy . 000 0.00
36. 86000 . 000 0. 00
0605 624-20300 DETOUR DRAI NAGE PI PE (CLASS 0) 24. 000 . 000
LF . 000 0.00
46. 53000 . 000 0. 00
0610 625-00000  CONSTRUCTI ON SURVEYI NG 0.330 . 000
LS . 000 0.00
18, 911. 49000 . 000 0. 00
0615 626-00000  NOBI LI ZATI ON 0.330 . 000
LS . 000 0.00
265, 876. 02000 . 000 0. 00
0620 627-00005  EPOXY PAVEMENT MARKI NG 6. 000 . 000
GAL . 000 0.00
236. 25000 . 000 0. 00
0625 627-00012  PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 17. 000 . 000
GAL . 000 0.00
36. 75000 . 000 0. 00
0630 627-01001  PREFCRVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 228. 000 . 000
SF . 000 0.00
11. 55000 . 000 0. 00
0635 630-00000 FLAGA NG 333.000 . 000
HOUR . 000 0.00
19. 11000 . 000 0. 00
0640 630-00007  TRAFFI C CONTROL | NSPECTI ON 7.000 . 000
DAY . 000 0.00
344. 50000 . 000 0. 00
0645 630-00012  TRAFFI C CONTROL MANAGEMENT 20. 000 . 000
DAY . 000 0.00
455. 00000 . 000 0. 00
0650 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 . 000
EACH . 000 0.00
21. 00000 . 000 0.00



CONTI D: C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO. 0001 17:01: 33

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY, MV 104.8, EXP. POLY FILL, UNDERDRAI N 4"
0655 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 1. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0660 630-80359  PORTABLE MESSAGE S| GN PANEL 47.000 0. 000
DAY 0. 000 0.00
58. 50000 0. 000 0. 00
0665 630-80360  DRUM CHANNELI ZI NG DEVI CE 7.000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0670 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 3.000 0. 000
EACH 0. 000 0.00
26. 25000 0. 000 0. 00
0675 630-80370  CONCRETE BARRI ER ( TEMPORARY) 968. 000 0. 000
LF 0. 000 0.00
32. 76000 0. 000 0. 00
0680 630-80380  TRAFFI C CONE 33.000 0. 000
EACH 0. 000 0.00
2. 63000 0. 000 0. 00
0685 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0.00
1, 298. 58000 0. 000 0. 00
0690 700-70010 F/ A M NOR CONTRACT REVI SI ONS 99, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0695 700-70011  F/ A PARTNERI NG 1, 650. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0700 700-70016  F/ A FUEL COST ADJUSTMVENT 3, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0705 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 3, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY, MM 104.8, EXP. POLY FILL, UNDERDRAIN 4"
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 2,013. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0715 700-70028 F/ A ESB PROGRAM 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0720 700- 70595 F/ A DRB ON- DEMAND COW TTEE 1, 650. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 1,934,867.89 % 0.00$ 0. 00
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0725 201-00000 CLEARI NG AND GRUBBI NG 0. 330 0. 000
LS 0. 000 0. 00
7, 334. 75000 0. 000 0. 00
0730 202-00035 REMOVAL CF PI PE 90. 000 0. 000
LF 0. 000 0. 00
24.74000 0. 000 0. 00
0735 202-00037 REMOVAL COF END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
129. 25000 0. 000 0.00
0740 202-00090 REMOVAL COF DELI NEATOR 2.000 0. 000
EACH 0. 000 0. 00
9. 84000 0. 000 0.00
0745 202-00220 REMOVAL COF ASPHALT NAT 1, 768. 000 0. 000
SY 0. 000 0.00
3. 14000 0. 000 0. 00
0750 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 3, 570. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0.00
0755 203-00100 MJUCK EXCAVATI ON 67. 000 0. 000
CcY 0. 000 0. 00
20. 03000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT
0760 203-00850 EXPANDED PCLYSTYRENE FI LL ( COVPLETE | N PLACE) 9, 780. 000 . 000
(924 . 000 0. 00
56. 39000 . 000 0. 00
0765 203-01100 PROCF ROLLI NG 13. 000 . 000
HOUR . 000 0. 00
65. 62000 . 000 0. 00
0770 203-01500 BLADI NG 8. 000 . 000
HOUR . 000 0. 00
131. 70000 . 000 0.00
0775 203-01515 BACKHCE ( LANDSCAPI NG 8. 000 . 000
HOUR . 000 0. 00
145. 35000 . 000 0.00
0780 203-01551 DQZI NG ( HEAVY) 27.000 . 000
HOUR . 000 0. 00
213. 49000 . 000 0.00
0785 203-01555 DQZI NG ( LANDSCAPI NG 8. 000 . 000
HOUR . 000 0. 00
117. 08000 . 000 0.00
0790 203-01582 TRUCK ( DUMP) 10. 000 . 000
HOUR . 000 0. 00
78. 40000 . 000 0. 00
0795 203-01590 FRONT END LOADER ( RUBBER TI RE) 8. 000 . 000
HOUR . 000 0. 00
129. 37000 . 000 0. 00
0800 203-01594 COVBI NATI ON LOADER 6. 000 . 000
HOUR . 000 0. 00
67. 53000 . 000 0. 00
0805 203-01597 POTHCOLI NG 3. 000 . 000
HOUR . 000 0. 00
97. 81000 . 000 0. 00
0810 206-00000 STRUCTURE EXCAVATI ON 18, 487. 000 . 000
CcY . 000 0.00
6. 42000 . 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0815 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 22.000 . 000
CcY . 000 0. 00
85. 33000 . 000 0. 00
0820 206-00520 FI LTER MATERI AL ( CLASS B) 2,660. 000 . 000
(924 . 000 0. 00
36. 56000 . 000 0. 00
0825 208-00002 ERGCSI ON LOG (12 | NCH) 320. 000 . 000
LF . 000 0. 00
3. 37000 . 000 0. 00
0830 208-00011 ERCSI ON BALES (WEED FREE) 22.000 . 000
EACH . 000 0. 00
15. 74000 . 000 0.00
0835 208-00020 SI LT FENCE 940. 000 . 000
LF . 000 0. 00
0. 80000 . 000 0. 00
0840 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 . 000
EACH . 000 0. 00
462. 46000 . 000 0.00
0845 208-00070 VEH CLE TRACKI NG PAD 1. 000 . 000
EACH . 000 0. 00
909. 66000 . 000 0.00
0850 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 7.000 . 000
HOUR . 000 0. 00
77.57000 . 000 0. 00
0855 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 . 000
HOUR . 000 0. 00
121. 59000 . 000 0. 00
0860 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 . 000
HOUR . 000 0. 00
50. 07000 . 000 0. 00
0865 210-01130 RESET GUARDRAI L TYPE 3 370. 000 . 000
LF . 000 0. 00
12. 71000 . 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0870 212-00006 SEEDI NG ( NATI VE) 0. 960 . 000
ACRE . 000 0. 00
561. 75000 . 000 0. 00
0875 212-00032 SO L CONDI TI ONI NG 0. 960 . 000
ACRE . 000 0. 00
1, 396. 50000 . 000 0. 00
0880 213-00004 MULCH NG (WEED FREE STRAW 0. 960 . 000
ACRE . 000 0. 00
2, 163. 00000 . 000 0. 00
0885 213-00061 MULCH TACKI FI ER 2,875. 000 . 000
LB . 000 0. 00
0. 48000 . 000 0. 00
0890 216-00039 SO L RETENTI ON BLANKET ( STRAW 5, 056. 000 . 000
SY . 000 0. 00
1. 52000 . 000 0. 00
0895 304-01005 AGGREGATE BASE COURSE (CLASS 1) 1, 710. 000 . 000
cY . 000 0. 00
25. 44000 . 000 0. 00
0900 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 292. 000 . 000
cY . 000 0. 00
42.18000 . 000 0. 00
0905 403-00721 HOT M X ASPHALT ( PATCHI NG (ASPHALT) 96. 000 . 000
SY . 000 0. 00
50. 40000 . 000 0. 00
0910 403-34701 HOT M X ASPHALT ( GRADI NG SX) (75) 482. 000 . 000
TON . 000 0. 00
86. 10000 . 000 0. 00
0915 411-03352 ASPHALT CEMENT PERFORVMANCE GRADE ( PG 58-28) 30. 000 . 000
TON . 000 0. 00
656. 25000 . 000 0. 00
0920 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 361. 000 . 000
GAL . 000 0. 00
6. 30000 . 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0925 420-00000 GEQVEMBRANE 600. 000 0. 000
SY 0. 000 0.00
14. 54000 0. 000 0. 00
0930 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 10. 000 0. 000
SY 0. 000 0. 00
4.59000 0. 000 0. 00
0935 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 11, 134. 000 0. 000
SY 0. 000 0. 00
0. 99000 0. 000 0.00
0940 506-00209 RI PRAP (9 | NCH) 9. 000 0. 000
CcY 0. 000 0. 00
109. 43000 0. 000 0.00
0945 601-03000 CONCRETE CLASS D 623. 000 0. 000
CcY 0. 000 0. 00
278. 25000 0. 000 0.00
0950 602-00000 REI NFORCI NG STEEL 27, 595. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0955 603-10300 30 | NCH CORRUGATED STEEL PI PE 83. 000 0. 000
LF 0. 000 0. 00
129. 34000 0. 000 0.00
0960 603-30030 30 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
662. 73000 0. 000 0. 00
0965 605-00040 4 | NCH PERFORATED PI PE UNDERDRAI N 1, 824. 000 0. 000
LF 0. 000 0. 00
5. 66000 0. 000 0. 00
0970 606-02005 END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 928. 33000 0. 000 0. 00
0975 612-00001 DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
22.02000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4",
0980 612-00002 DELI NEATOR (TYPE I 1) 2.000 0. 000
EACH 0. 000 0. 00
23. 41000 0. 000 0. 00
0985 621-00450 DETCUR PAVEMENT 278. 000 0. 000
SY 0. 000 0. 00
36. 86000 0. 000 0. 00
0990 625-00000 CONSTRUCTI ON' SURVEYI NG 0. 330 0. 000
LS 0. 000 0. 00
18, 911. 49000 0. 000 0.00
0995 626- 00000 MOBI LI ZATI ON 0. 330 0. 000
LS 0. 000 0. 00
265, 876. 02000 0. 000 0.00
1000 627-00005 EPOXY PAVEMENT MARKI NG 7.000 0. 000
GAL 0. 000 0. 00
236. 25000 0. 000 0.00
1005 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 18. 000 0. 000
GAL 0. 000 0. 00
36. 75000 0. 000 0.00
1010 630-00000 FLAGGE NG 333. 000 0. 000
HOUR 0. 000 0. 00
19. 11000 0. 000 0. 00
1015 630-00007 TRAFFI C CONTRCL | NSPECTI ON 7.000 0. 000
DAY 0. 000 0. 00
344. 50000 0. 000 0. 00
1020 630-00012 TRAFFI C CONTRCL MANAGEMENT 20. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00
1025 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 20. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
1030 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 2.000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D: C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO. 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAI N 4",
1035 630-80359  PORTABLE MESSAGE SI GN PANEL 47.000 0. 000
DAY 0. 000 0.00
58. 50000 0. 000 0. 00
1040 630-80360  DRUM CHANNELI ZI NG DEVI CE 7.000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
1045 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 3.000 0. 000
EACH 0. 000 0.00
26. 25000 0. 000 0. 00
1050 630-80370  CONCRETE BARRI ER ( TEMPORARY) 1, 010. 000 0. 000
LF 0. 000 0.00
32. 76000 0. 000 0. 00
1055 630-80380  TRAFFI C CONE 33.000 0. 000
EACH 0. 000 0.00
2. 63000 0. 000 0. 00
1060 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0.00
1, 298. 58000 0. 000 0. 00
1065 700-70010  F/ A M NOR CONTRACT REVI SI ONS 99, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1070 700-70011  F/ A PARTNERI NG 1, 650. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1075 700-70016  F/ A FUEL COST ADJUSTMENT 3, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1080 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 3, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1085 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 2,013. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 ROADWAY, MM 108.0, EXP. POLY FILL, UNDERDRAIN 4", CULVERT
1090 700-70028 F/ A ESB PROGRAM 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1095 700- 70595 F/ A DRB ON- DEVMAND COW TTEE 1, 650. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0202 CURRENT AMI $ 1,497,289.82$% 0.00$ 0. 00
CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"
1100 208-00002 ERGCSI ON LOG (12 | NCH) 360. 000 0. 000
LF 0. 000 0. 00
3. 37000 0. 000 0. 00
1105 208-00070 VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0. 00
1110 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 7.000 0. 000
HOUR 0. 000 0. 00
77.57000 0. 000 0. 00
1115 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0.00
1120 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0. 00
50. 07000 0. 000 0. 00
1125 212-00006 SEEDI NG ( NATI VE) 0. 190 0. 000
ACRE 0. 000 0. 00
561. 75000 0. 000 0. 00
1130 212-00032 SO L CONDI TI ONI NG 0. 190 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
1135 213-00004 MULCH NG (WEED FREE STRAW 0. 190 0. 000
ACRE 0. 000 0. 00
2, 163. 00000 0. 000 0. 00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 ROADWAY, MM 103.1, HORZ. DRAIN 3"
1140 213-00061 MULCH TACKI FI ER 570. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1145 216- 00039 SO L RETENTI ON BLANKET ( STRAW 153. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0. 00
1150 420- 00000 GEQVEMBRANE 350. 000 0. 000
SY 0. 000 0. 00
14. 54000 0. 000 0. 00
1155 605-01030 3 I NCH HORI ZONTAL DRAI'N 1, 440. 000 0. 000
LF 0. 000 0. 00
20. 54000 0. 000 0. 00
1305 208-00020 SI LT FENCE ADDED TO CATEGORY 203 FOR MP 103.1 170. 000 0. 000
LF 170. 000 136. 00
0. 80000 170. 000 136. 00
CAT 0203 CURRENT AMI  $ 40, 409. 90 $ 136.00 $ 136. 00
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE
1160 202- 00035 REMOVAL CF PI PE 20. 000 0. 000
LF 0. 000 0. 00
24.74000 0. 000 0. 00
1165 202-00220 REMOVAL COF ASPHALT NAT 28. 000 0. 000
SY 0. 000 0. 00
3. 14000 0. 000 0.00
1170 202- 04001 PLUG CULVERT 2.000 0. 000
EACH 0. 000 0. 00
1, 758. 73000 0. 000 0. 00
1175 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 198. 000 0. 000
CcY 0. 000 0. 00
9. 91000 0. 000 0. 00
1180 206- 00000 STRUCTURE EXCAVATI ON 90. 000 0. 000
CcY 0. 000 0. 00
6. 42000 0. 000 0.00



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE
1185 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 193. 000 0. 000
CcY 0. 000 0.00
85. 33000 0. 000 0. 00
1190 208-00002 ERGCSI ON LOG (12 | NCH) 152. 000 0. 000
LF 0. 000 0. 00
3. 37000 0. 000 0. 00
1195 208-00011 ERCSI ON BALES (WEED FREE) 11. 000 0. 000
EACH 0. 000 0. 00
15. 74000 0. 000 0.00
1200 208-00020 SI LT FENCE 200. 000 0. 000
LF 0. 000 0.00
0. 80000 0. 000 0. 00
1205 208-00070 VEH CLE TRACKI NG PAD 1. 000 0. 000
EACH 0. 000 0. 00
909. 66000 0. 000 0.00
1210 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 7.000 0. 000
HOUR 0. 000 0. 00
77.57000 0. 000 0.00
1215 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 7.000 0. 000
HOUR 0. 000 0. 00
121. 59000 0. 000 0.00
1220 208- 00205 ERCSI ON CONTRCL  SUPERVI SOR 16. 000 0. 000
HOUR 0. 000 0. 00
50. 07000 0. 000 0. 00
1225 212-00006 SEEDI NG ( NATI VE) 0. 200 0. 000
ACRE 0. 000 0. 00
561. 75000 0. 000 0. 00
1230 212-00032 SO L CONDI TI ONI NG 0. 200 0. 000
ACRE 0. 000 0. 00
1, 396. 50000 0. 000 0. 00
1235 213-00004 MULCH NG (WEED FREE STRAW 0. 200 0. 000
ACRE 0. 000 0.00
2,163. 00000 0. 000 0.00
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PON: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQIECT: NHO50A- 013 ESTI MATE NO 0001 17: 01: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 ROADWAY, MM 105.3, CULVERT RELCCATE

1240 213-00061 MULCH TACKI FI ER 679. 000 0. 000
LB 0. 000 0. 00
0. 48000 0. 000 0. 00
1245 216- 00039 SO L RETENTI ON BLANKET ( STRAW 66. 000 0. 000
SY 0. 000 0. 00
1. 52000 0. 000 0. 00
1250 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 5. 000 0. 000
CcY 0. 000 0. 00
42.18000 0. 000 0.00
1255 403-00721 HOT M X ASPHALT ( PATCH NG (ASPHALT) 28. 000 0. 000
SY 0. 000 0. 00
50. 40000 0. 000 0.00
1260 420-00112 GEOTEXTI LE ( DRAI NAGE) (CLASS 1) 55. 000 0. 000
SY 0. 000 0. 00
4.59000 0. 000 0.00
1265 506- 00050 SLOPE MATTRESS 27.000 0. 000
CcY 0. 000 0. 00
361. 53000 0. 000 0.00
1270 506- 00100 Rl PRAP ( GABI ONS) 63. 000 0. 000
CcY 0. 000 0. 00
312. 16000 0. 000 0.00
1275 603-10600 60 | NCH CORRUGATED STEEL PI PE 105. 000 0. 000
LF 0. 000 0. 00
222.17000 0. 000 0. 00
1280 603-30060 60 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
2,097. 76000 0. 000 0. 00
CAT 0204 CURRENT AMI  $ 85,037.17 $ 0.00$ 0. 00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1285 620-00001 FI ELD OFFI CE ( CLASS 1) 1. 000 0. 000
EACH 1. 000 10, 175.70
10, 175. 70000 1. 000 10, 175.70



CONTI D C17738A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 17738A-BI D ESTI MATE RUN 10/ 29/ 2010
PRQJECT: NHO50A- 013 ESTI MATE NO 0001 17:01: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1290 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 1. 000 8,349. 21
8, 349. 21000 1. 000 8,349.21
1295 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 540. 80
1, 540. 80000 1. 000 1, 540. 80
CAT 0400 CURRENT AMI  $ 20,065.71 $ 20,065.71% 20, 065. 71
PRQJIECT TOTAL CURRENT AMI $ 4,264,552.45$ 52,653.62 % 52, 653. 62



